STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE EUGENE A. CONTI, JR.
GOVERNOR SECRETARY

November 21, 2011

CONTRACT NO.:  DB00037

PROJECT: 17BP.2.R.2, 17BP.2.R.3, 17BP.2.R.4, 17BP.2.R.5
COUNTY: Pitt
ROUTES: SR 1753, SR 1785, SR 1112

DESCRIPTION: Bridge to Pipe Replacement at Various Locations
ADDENDUM NUMBER 2

TO: Prospective Bidders
Please note the following revisions to the contract proposal for the above-referenced project.

* Replace previously amended Page 5 with the revised one herein attached, which clarifies
Intermediate Contract Time #1.

The remainder of the proposal document is unaffected. If you should have any questions
concerning this addendum, please call me at (252) 695-2044.

Sincerely,

Ny )

Aaron Bullard, PE
Division Contract Officer

Attachment

CC: Ms. Maria Rogerson, PE
Mr. Bill Kincannon, PE



CONTRACT TIME AND LIQUIDATED DAMAGES:

The date of availability for this contract is the déte Contractor begins work but not befddarch 5,
2012o0r later thampril 1, 2012.

The completion date for this contract is the date itha@ne Hundred and Fifty (150) consecutive
calendar days after and including the date of avaittabil

The Contractor may begin work prior to this date upon appraivdie Engineer or his duly authorized

representative. If such approval is given, and the Contraegins work prior to the date of availability,

the Department of Transportation will assume no respditgitar any delays caused prior to the date of
availability by any reason whatsoever, and such del&yany, will not constitute a valid reason for

extending the completion date.

The liquidated damages for this contractkixe Hundred Dollars ($500.00)per calendar day.

INTERMEDIATE CONTRACT TIME 1 AND LIQUIDATED DAMAGES

The Contractor shall begin the work at Bridge #45 and Bridge 6415R 1753 no earlier thaune 11,
2012. Work on these two structures must be done consecutively,oncuently, in order to allow
access to private property between the two locations.

The liquidated damages &f&e Hundred Dollars ($500.00)per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED  DAMAGES
(2-20-07) SP1G14 B

The Contractor shall not narrow or close a lane dficraletain and /or alter the traffic flow on or during
holiday weekends, special events, or any other time whenctiaffunusually heavy, including the
following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. Forunexpected occurrencehat creates unusually high traffic volumes, as direoyethhe Engineer.

2. ForNew Year's Day, between the hours of 5:00 p.m. December 31st and 7:00anoary 2nd. |If
New Year's Day is on a Friday, Saturday, Sunday or kignthen until 7:00 a.m. the following
Tuesday.

3. For Easter, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Monday.

4. ForMemorial Day, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Tuesday.

5. ForIndependence Day between the hours of 5:00 p.m. the day before Independencanidas00
a.m. the day after Independence Day.

If Independence Dayis on a Friday, Saturday, Sunday or Monday, then bette=hours of 5:00
p.m. the Thursday before Independence Day and 6:00 a.m. theéauster Independence Day.

6. ForLabor Day, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Tuesday.
7. For Thanksgiving Day, between the hours of 5:00 p.m. Tuesday and 8:00 a.m. Monday.
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